Hartnell Project Notes

· On Thursday the 6th pick up at Fastenal:
   10pcs  45 deg Strut brace
   30pcs  ¾” SS Anchor bolts
On Friday the 7th pick up at Fastenal:
   1pc  30’ Chain Hoist
· Ferguson’s is delivering on Wed. Jan 5th most of the air/gas piping and fittings.  The balance to be delivered on Jan. 6th.
· On Thursday Jan. 6th pick up at Hertz Rental Equip.:
1pc  Electric Pipe Threader with dyes
· Hartnell responsibilities:
1. To remove ceiling grid
2. To provide a forklift to move the dust collectors
3. To provide the materials for the ductwork stands outside
4. To provide 8pcs of 4’x 8’ plywood
5. To provide and connect the air line from the air compressor to the dust collectors and to the air pipe loop.
· Oskar-Avani responsibilities:
 See Project info sheet.  
 Note: if the ceiling grid is not down, take down for them.
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