
ID Task Name % Complete Duration Start Finish

1 Line 1 and Oberlin installation 0% 2 days Mon 5/19/08 Tue 5/20/08
2 Installation of 2 grinders in line 1 and Torit install on Oberlin machines 0% 2 days Mon 5/19/08 Tue 5/20/08
3 VW Brazil 0% 3 days Wed 5/21/08 Fri 5/23/08
4 Install mist collection on grinding and filtration machines 0% 3 days Wed 5/21/08 Fri 5/23/08
5 Line 4 move 0% 4 days Mon 6/30/08 Thu 7/3/08
6 Demo and reinstall mist collector piping 0% 4 days Mon 6/30/08 Thu 7/3/08
7 Ford 4.4L Diesel 0% 3 days Mon 11/3/08 Wed 11/5/08
8 Installation 0% 3 days Mon 11/3/08 Wed 11/5/08
9 GM 4.5L Diesel 0% 3 days Wed 11/5/08 Fri 11/7/08
10 Installation 0% 3 days Wed 11/5/08 Fri 11/7/08
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